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Scheme update 

Construction of the Duck Irrigation Scheme (DUCK) is progressing well .  The  TI 

Duck Team has welcomed a new face with Project Engineer, Michael Holmes 

joining the team. Michael has experience in pipelines and the gas industry and 

extensive experience in the commissioning phase of projects. The TI Duck Team 

has also bid farewell to former Project Manager Ian Jaeche. The TI team thank 

Ian for his contribution to the project during his time at TI and wish him well 

with his future endeavours.   

Pipelines 

The Irishtown alignment is now complete and only small sections remain on the 

Forest and Edith alignments and less than 3km remains on the Mella alignment 

as of mid May. Construction is underway on the Forest Balance Tank with com-

pletion expected late May and completion of the Mella Balance Tank shortly 

after.  

The Edith Pump Station (EPS) shed has been erected  and the submersible pumps were installed into the precast    

concrete intake structures during the last week of April. Completion of the EPS will allow for the commissioning of the 

dam and first fill to commence.  The Smithton Pump Station has had the slab pour for the shed completed and  pre-

cast concrete intake structures installed.  

Commissioning and water delivery 

Commissioning of the scheme is expected mid-year, for those who have purchased entitlements or additional connec-

tion points within the scheme this also means that the outstanding balances can be expected for payment around 

September/October. The project remains on target to open the inaugural irrigation season in December 2018. 
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Scheme Contacts 

Forest Balance Tank construction 

Irrigator Committee 

Mike Buckby (Chair)        0408 174 980 

Harry Korpershoek          0417 306 816 

John McNab                      0408 576 336 

John Van Adrichem          0428 596 376 

Tom Hofing                        0418 109 881 

Neil Innes-Smith               0427 507 299 

Project Manager  

Tegan Lovell  0407 678 314 

 Pipeline construction 



This newsletter contains information of a general nature and reasonable care has been taken to ensure accuracy at the time of publication. 

Scheme details and policies may change and  individual circumstances may vary. This newsletter should not be relied upon as a basis of individ-

ual decision-making. For more information and details regarding the articles in this issue, please contact: 

 Tasmanian Irrigation Pty Ltd, PO BOX 84 Evandale, TAS, 7212. 

 Ph: 03 6398 8433  www. tasirrigation.com.au 

If you would prefer to receive this newsletter electronically please email tegan.lovell@tasirrigation.com.au 
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Mill Creek Dam—wall 

Construction of the dam has progressed significantly with the inundation area cleared and the dam wall nearing the 

final stages of completion. 

By mid May approximately 340,000m3 of material had been placed with around 10,000m3 of material left to place. 

The rip rap, larger diameter rock material used to protect the dam wall against erosion created by wave action of 

the water produced by winds, is now also being placed. 

Mill Creek Dam—Spillway 

The spillway of the Mill Creek Dam is a significant 

structure comprised of approximately 1450m3 of 

concrete. As a result of such a large volume of 

concrete a small concrete batch plant has been 

erected on site. As at the start of May around 

700m3 of concrete had already been poured in the 

spillway chute floor and stilling basin. 

 

Scheme Operator 

The Duck Scheme Operator position will be 

appointed shortly and commence with Tasmanian 

Irrigation in June/July this year.  


