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Working with Farmers to Grow the Wealth of Tasmania 

Detailed Design and Tendering 

The Don Irrigation Scheme’s detailed design phase was 

completed in December. Consultations with 

landowners occurred during this process to ensure all 

are aware of the proposed alignment and construction 

processes.  

The tendering process was then finalised and signed 

off by the Tasmanian Irrigation Board. The pump 

stations and pipelines were tendered as two separate 

packages. Preferred tenderers for each package have 

been selected and final contract negotiations are now 

taking place. Site mobilisation for construction is 

expected in coming months.  

Approvals 

Environmental and Cultural Heritage - Final approvals 

are now in place to commence construction following 

the detailed environmental and cultural heritage 

survey work completed during the design phase of the 

project.  

Water Supply Agreement - The water supply 

agreement has been signed by Tasmanian Irrigation 

and Hydro Tasmania for the offtakes at Lake Barrington 

and the Forth River.  

Development Applications - Both development 

applications have been approved by local councils.  

Irrigation District - The Don Irrigation District has been 

declared and approved.  

Pipe Production 

The HDPE pipe for the Don Irrigation Scheme has now 

commenced production. Zezt, a local Tasmanian pipe 

manufacturer, was selected to provide the pipe for this 

project and is well underway.  
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Tasmanian Irrigation’s Branch Out Newsletter 

Are you receiving Tasmanian Irrigation’s quarterly 

Branch Out newsletter? 

The publication features stories about existing and 

new irrigation projects, scheme innovations and 

updates on water delivery, project development and 

delivery work.  

A copy can be accessed from the TI website 

www.tasmanianirrigation.com.au or please contact 

Jacob to join the mailing list. 

Don Irrigation Scheme Facts and Statistics 

Number of irrigators 53 

Scheme capacity 4,750 ML 

Irrigation districts Don, Barrington 

Water sold 3,535 ML 

Length of pipe 61km 
© Jacob Tierney 
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Don Irrigation Scheme Newsletter 

This newsletter contains information of a general nature and reasonable care has been taken to ensure accuracy of 

content at the time of publication. Scheme details and policies may change, and individual circumstances may vary. This 

newsletter should not be relied upon as a basis of individual decision making.  

For more information about this newsletter, please contact:  

Tasmanian Irrigation Pty Ltd, PO Box 84, Evandale, TAS, 7212  |  Ph: (03) 6398-8433  |  www.tasirrigation.com.au   

If you would prefer to receive this newsletter electronically, please email jacob.tierney@tasirrigation.com.au 

Tasmanian Irrigation looks forward to continuing to work collaboratively and cooperatively with all farmers and other 

key stakeholders to deliver an irrigation project designed to last at least 100 years and deliver water at an average 

annual reliability of more than 95 per cent. 

Farm Water Access Plans (Farm WAPs) 

Irrigators using water from schemes developed by TI 

are required to have in place Farm WAPs prior to 

irrigation water delivery commencing. 

Farm WAPs are a practical way to address land, water 

and biodiversity sustainability issues within the 

Tasmanian farming landscape. They are property-

specific plans which demonstrate that the intended 

application of irrigation water will be sustainable, and 

highlight best management practices for the property.  

The minimum requirement is to develop a Farm WAP 

to cover the area of land and dams directly affected 

by the proposed irrigation, using soil, water and 

biodiversity planning tools. 

Farm WAPs are completed by pre-qualified 

consultants to ensure the Farm WAP is developed by 

someone suitably qualified, competent and with 

appropriate experience. 

Once developed, amendments can be arranged by the 

irrigator, and updates regarding best management 

practices can occur. However, they are designed to be 

flexible with cropping / land use changes over the life 

of the scheme.  

 IRC Representative Mobile 

Melina Burbury (Chair) 0417 519 093 

Allan Boyce 0427 303 311 

Hamish Yaxley 0437 120 590 

Marcus Harris 0407 872 024 

Michael Badcock 0438 282 439 

Neil Armstrong 0419 180 095 

Randal Parker 0408 241 786 

Amy Madsen has been contacting each irrigator 

within the Don scheme to commence the farm WAP 

process to ensure there are no delays once the 

scheme is commissioned.  If you have any questions 

please reach out to Jacob or Amy who can assist 

further.   

Next Steps  
Site Commencement 

TI is working closely with the two appointed 
contractors to ensure construction works can 
commence shortly.  

Stakeholder Engagement 

TI will continue to work closely with all affected 
landowners to ensure that impacts from construction 
can minimised and mitigated where possible.    

Don Project Manager Jacob Tierney  
M: 0400 068 869    E: jacob.tierney@tasirrigation.com.au  

Don Scheme Map 


